



SE LAB 2


Jira Epic and Story Creation for Inter-City Freight Load Matching Marketplace

1. Space creation




2. Epic and Story Creation:







3. Assigning priority and story points:



4.todo , in progress and Done in sprint:



Reports:

Report: ICFLMM1 Sprint 1

*Work item added after sprint start

Scope changes log

[View in All work navigator](#)

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-08-28	ICFLMM1-4* 🔗	Submit Freight Bid	📌 Story	Epic 1:Load ...	Work item added to sprint	5
2026-08-28	ICFLMM1-5* 🔗	Post Cargo Load	📌 Story	Epic 1:Load ...	Work item added to sprint	3
2026-08-28	ICFLMM1-6* 🔗	Award Load Contract	📌 Story	Epic 1:Load ...	Work item added to sprint	5
2026-08-28	ICFLMM1-7* 🔗	Upload Proof-of-Delivery	📌 Story	Epic 2: Deliv...	Work item added to sprint	5
2026-08-28	ICFLMM1-8* 🔗	Auto-Release Escrow Payment	📌 Story	Epic 2: Deliv...	Work item added to sprint	8
2026-08-28	ICFLMM1-9* 🔗	Verify Carrier Permits	📌 Story	Epic 3:Carri...	Work item added to sprint	3
2026-08-28	ICFLMM1-10* 🔗	Encrypt Sensitive Data	📌 Story	Epic 3:Carri...	Work item added to sprint	8

Your sprint commitment has increased by 37 story points

🏠 For you

🕒 Recent

🌟 Starred

📱 Apps

📁 Plans

📍 Spaces

🔖 Starred

📁 Recent

📁 My Software Team

📁 More spaces

📁 Recommended

📁 Create a roadmap

🔍 Filters

📊 Dashboards

👤 Teams

🎯 Goals

📁 Projects

⚙️ Customize sidebar

Fri, Aug 28 2026, 7:55pm

Sprint started

Completed: 0

Scope: 0

Fri, Aug 28 2026, 7:55pm

Added to sprint

ICFLMM1:4 Submit Freight Bid

0

0 → 5

Fri, Aug 28 2026, 7:55pm

Added to sprint

ICFLMM1:5 Post Cargo Load

0

5 → 8

Fri, Aug 28 2026, 7:55pm

Added to sprint

ICFLMM1:6 Award Load Contract

0

8 → 13

Fri, Aug 28 2026, 7:57pm

Work item completed

ICFLMM1:4 Submit Freight Bid

0 → 5

13

Fri, Aug 28 2026, 7:57pm

Work item completed

ICFLMM1:5 Post Cargo Load

5 → 8

13

Fri, Aug 28 2026, 7:57pm

Work item completed

ICFLMM1:6 Award Load Contract

8 → 13

13

Fri, Aug 28 2026, 7:58pm

Added to sprint

ICFLMM1:7 Upload Proof-of-Delivery

13

13 → 18

Fri, Aug 28 2026, 8:00pm

Added to sprint

ICFLMM1:8 Auto-Release Escrow Payment

13

18 → 26

Fri, Aug 28 2026, 8:00pm

Added to sprint

ICFLMM1:9 Verify Carrier Permits

13

26 → 29

Fri, Aug 28 2026, 8:00pm

Added to sprint

ICFLMM1:10 Encrypt Sensitive Data

13

29 → 37

Fri, Aug 28 2026, 8:00pm

Work item completed

ICFLMM1:7 Upload Proof-of-Delivery

13 → 18

37

Fri, Aug 28 2026, 8:00pm

Work item completed

ICFLMM1:8 Auto-Release Escrow Payment

18 → 26

37

Fri, Aug 28 2026, 8:00pm

Work item completed

ICFLMM1:9 Verify Carrier Permits

26 → 34

37

Fri, Aug 28 2026, 8:00pm

Work item completed

ICFLMM1:10 Encrypt Sensitive Data

34 → 37

37



Fri, Aug 28 2026, 8:00pm

Sprint completed

ICFLMM1:4 Submit Freight Bid
ICFLMM1:5 Post Cargo Load
ICFLMM1:6 Award Load Contract
ICFLMM1:7 Upload Proof-of-Delivery
ICFLMM1:8 Auto-Release Escrow Payment
ICFLMM1:9 Verify Carrier Permits
ICFLMM1:10 Encrypt Sensitive Data

37

37



Process Notes: How the Two Sprints Were Created

The two-sprint requirement was met in two passes rather than being planned upfront, as follows:

Round 1 — Sprint 1: I added all 7 stories into one sprint, set it for a 2-week duration (Aug 28 – Sep 11), then moved all 7 through To Do → In Progress → Done in one sitting and completed the sprint. Total: 37 story points.

Round 2 — Sprint 2: Since I needed a second sprint, I reopened a few of the already-Done stories (changed their status back to To Do), added them to a new Sprint 2 with a shorter 2-day duration (Aug 28–30), ran them through the same To Do → In Progress → Done cycle, and completed it.

Round 3 — Board screenshot: I also needed a screenshot showing the board with cards in different columns at the same time (To Do, In Progress, Done all visible together). Since Sprints 1 and 2 were already done, Jira made a new sprint (it auto-numbered it Sprint 4) when I reopened a few stories again just to take that screenshot.

Reflection:

1. Did your estimations reflect the actual effort?

Story points were assigned using the Fibonacci scale based on perceived complexity. Simpler, well-defined stories such as "Post Cargo Load" (3 points) and "Verify Carrier Permits" (3 points) involved straightforward data entry and approval logic, while stories with cross-cutting concerns such as "Auto-Release Escrow Payment" (8 points) and "Encrypt Sensitive Data" (8 points) were rated higher due to their dependency on payment integration and security implementation. Since this was a simulated exercise rather than actual development, the sprint could not validate these estimates against real implementation time — all seven stories were moved through To Do, In Progress, and Done within minutes of each other. The relative point values still capture our judgment of complexity correctly, but a simulation like this cannot confirm whether those estimates would hold up during real coding work, since no actual time was spent building anything.

2. Was your backlog well-prioritized?

The backlog was prioritized around core marketplace functionality first. Load posting, bidding, and contract award (Epic 1) were marked High priority since the marketplace has no value without them. Proof-of-delivery and escrow payment (Epic 2) followed, also High priority, since payment release is central to trust between shippers and carriers. Carrier permit verification (Epic 3) was set to Medium, while data encryption remained High given its importance to security. In hindsight, permit verification arguably deserves High priority as well, since carriers should ideally be verified before they are allowed to bid at all — this is a sequencing gap in the current prioritization that would be worth revisiting in a real project.

3. How did your simulated sprint align with your plan?

Sprint 1 was planned to contain all seven stories (37 story points total) across all three epics, with a two-week duration (Aug 28 – Sep 11). In practice, all seven stories were completed within minutes of the sprint starting, so the sprint did not simulate a realistic spread of work across the planned duration. For Sprint 2, a subset of previously completed stories was reopened and re-run through the board with a

much shorter two-day duration (Aug 28–30) to satisfy the two-sprint requirement. The main difference between the two sprints was scale: Sprint 1's guideline stretched gently over two weeks while Sprint 2's guideline was compressed into two days, purely due to the shorter duration chosen. In both cases, however, the actual work was completed instantly rather than spread across the sprint window — a more realistic simulation would have paced the work across each sprint's actual duration rather than completing everything in one sitting.

4. What insights did the burndown chart give about your team's capacity?

Both burndown charts show a near-vertical drop in the "Remaining Work" (red) line right at the start of the sprint, rather than a gradual decline across the sprint window. This pattern was consistent across both sprints regardless of their different durations, confirming that the shape of the red line reflects how the work was logged (all at once) rather than the length of the sprint itself. A healthy burndown chart typically shows a steady, near-diagonal decline that tracks close to the grey "Guideline" line, indicating consistent daily progress. The gap between our charts and the ideal guideline in both sprints reflects the compressed, single-session nature of this simulation rather than genuine sprint pacing — the clearest lesson from the exercise is that burndown charts are only meaningful when work is logged as it actually happens over time, not batch-completed at the end.